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To:         Dr. Joel Boyd, Superintendent of Schools  
From:     Dr. James Hall, Chief Operating Officer 
Date:      November 14, 2022 
Re:     Facilities Report 
 
LHS Construction:   Enclosed is a report on LHS construction. 
 
HVAC Status:   I have attached the HVAC dashboard. 
 
STEM Modulars: 
 
The OPM for the modular project has recommended that an an architect be retained to 
assist with the STEM Modulars project to help provide more certainty in regard to what 
the STEM Academy could expect to receive with a 5.3 million dollar investment. We 
have been informed that the cost of these architectural services would likely be $225,000 
to $250,000.00. We were also told that the earliest that the modulars could be installed 
would be 18-20 months from now given supply chain challenges. 
 
The OPM has relayed that costs will be hard to predict due to market fluctuations so the 
costs are not very predictable. Having an architect analyze the project would provide 
more certainty. Typically, the cost for such modulars is about $600/sq ft for these sort of 
modulars.  Several Kindergarten classrooms would be relocated to these modulars. The 
size of typical Kindergartens is between 850-1200 sq feet. The size of typical 
kindergartens at the Bailey, Morey, and Reilly are 850, 925, and 875 sq ft respectively.   
 
The STEM Academy has stated that it ideally needs 8 modulars.  If we used 1000 sq ft as 
a baseline, it would cost $4,800,000 million for the 8 modulars.  One should also allocate 
about a 1000 sq ft for connecting corridors so that would add another $600,000.00.  Such 
leaves no room for error.  The OPM stated that we could always add modulars later if 
costs had to be adjusted.  All of these estimates are subject to change depending on how 
the market adjusts and depending upon what is needed based on existing utilities 
available for connection. 
 
We are currently reviewing this information to provide a recommendation.  Attached is 
additional detail provided by Dore & Whittier on the modular projects at Cawley 
Memorial Stadium and the STEM Academy. 



 

 

 
Additional STEM Space created: 
 
Over summer break, just prior to the start of the 22/23 school year an effort was made to 
create new space to make the STEM Academy more functional for the current student 
enrollment. Initially, we thought we may have to wait until Thanksgiving break or late 
December to make these improvements, but we re-analyzed the project to create the 
least amount of disruption and to maximize use for the whole school year.  These spaces 
were created, in part, by looking at existing rooms which had larger than normal square 
footage than most classrooms in the district. In total, we were able to cave out 3,452 Sq ft 
from existing space. 
 
We were also able to turn over 2000 Sq ft of space in the basement area, which was 
previously used as the headquarters for both the Department of Facilities and Aramark 
personnel. 
 
Attached are before-and-after pictures of the newly created spaces.     
 

 



 

 



 

 



 

 



 

 



 

 



 

 



 

 



 

 



 

 



 

 



 

 



 

 



 

 

 
 
               
 
 
 
 
 
   
              
 
               
 
 
 
 


